	INDICATIVE EACEA SELECTIONS PLANNING																										
	NOVEMBER 2023 1st half 2nd half		DECEMB 1st half	ER 2023 2nd half	JANUARY 2024 1st half 2nd half		FEBRUARY 2024 1st half 2nd half		MARCH 2024 1st half 2nd half		APRIL 2024 1st half 2nd	i half 1st	MAY 2024 1st half 2nd half		NE 2024 2nd half	JULY 2024 1st half 2nd half		AUGUST 2024 1st half 2nd half		SEPTEMBER 2024 1st half 2nd half		OCTOBER 2024 1st half 2nd half		NOVEMBER 2024 1st half 2nd half		DECEM 1st half	MBER 2024 2nd half
GFIII PO Joint external selection with 5 other EAs	Publi	cation	Work of the Selection Board + EPSO testing window (tests 14/06 -results mid-July) Interviews Final list																								
GFIV PA Joint external selection with other EAs									Publi	Publication			Work of the Select				selection Board + EPSO testing window (waiting new date)										
GFIV Audit Adviser - External selection								ation	Work of the		e Selection Board + EP	n Board + EPSO testing window (tests 14/06 -resul		sults mid-July)			Interviews		Final list								