	INDICATIVE EACEA SELECTIONS PLANNING																					
	OCTOB 1st half	OCTOBER 2023 NOVEMBER 1st half 2nd half 1st half		BER 2023 2nd half	DECEMBER 2023 JANUARY 2024 1st half 2nd half 1st half 2nd half		FEBRUARY 2024 1st half 2nd half		MARCH 2024 1st half 2nd half		APRIL 2024 1st half 2nd half		MAY 2024 1st half 2nd half		JUNE 2024 1st half 2nd half		JULY 2024 1st half 2nd half		ST 2024 2nd half	SEPTEMBER 2024 1st half 2nd half	OCTOBER 2024 1st half 2nd half	
TA AD6 Programme manager - External selection				Written test	Work of th	e Selection Board	1	Inte	rviews		Final list											
GFIII PO Joint external selection with 5 other EAs			Publi	cation			Work of th	ne Selection Board + EPSO testing window					Interviews			Final list						
GFIV PA Joint external selection with other EAs									Publ	lication				Work of the	e Selection Boa	Board + EPSO testing window					Interviews	Final list
GFIV Audit Adviser - External selection								Publication	Work of the Selection		on Board + EPSO testing window		dow	Interviews		Final list						